

LONG BEACH COMPREHENSIVE PLAN UPDATE TENTATIVE SCHEDULE

Date	Ongoing Task List
<p>February 2016</p> <p>Comp Plan Subcommittee Orientation</p> <p><i>Target date – 2/29</i></p>	<p>Existing Conditions:</p> <ul style="list-style-type: none"> • McKenna assembles information • McKenna completes review of existing plans, photographs, etc. • Prepares base maps <p>McKenna Presents:</p> <ul style="list-style-type: none"> • Project schedule <p>McKenna Provides:</p> <ul style="list-style-type: none"> • Existing conditions inventory • Demographics analysis • Draft survey • Proposed itinerary for public workshop including press release <p>Discussion</p> <ul style="list-style-type: none"> • Discuss key issues • Review schedule and process • Finalize public engagement strategy
<p>March 2016 Meeting #1</p> <p><i>Target dates – 3/19 (9:00am Community Center)</i></p>	<p>McKenna Provides:</p> <ul style="list-style-type: none"> • Existing conditions inventory • Draft existing conditions section of plan • Public open house advertising and coordinating • Comprehensive Plan survey questions • Launch public survey
<p>April 2016</p> <p>Public Visioning Session Meeting #2</p> <p><i>Target dates – 4/16</i></p>	<p>Public Visioning Session</p> <ul style="list-style-type: none"> • Comp Plan Subcommittee hosts community wide vision session • McKenna facilitates the workshop • After meeting, McKenna prepares summary of the public comments
<p>May 2016</p> <p><i>Target dates – 5/16 TBC</i></p>	<p>McKenna Works on:</p> <ul style="list-style-type: none"> • Public visioning session results • Online survey results (so far) • Draft Objectives and Policies

Date	Ongoing Task List
<p>June 2016</p> <p>Comp Plan Sub Committee Meeting #3</p> <p><i>Target date – 6/20</i></p>	<p>McKenna Delivers:</p> <p>Draft Plan</p> <ul style="list-style-type: none"> ▪ Introduction ▪ Community Profile ▪ Statement of Objectives for Future Development ▪ Statement of Policy for Land Use Development ▪ Statement of Policy for the Development of Public Ways ▪ Statement of Policy for the Development of Public Places, Lands & Structures ▪ Statement of Policy for the Development of Public Utilities ▪ Natural Resources & Environment ▪ Cultural Characteristics & Community Design Features ▪ Implementation Strategy
<p>July 2016</p> <p>Planning Commission Meeting #4</p> <p><i>Target date – 7/18</i></p>	<p>Advisory Planning Commission Meeting:</p> <ul style="list-style-type: none"> • McKenna presents the draft Plan • Advisory Planning Commission listens to comments from public, considers those and other comments received • Advisory Planning Commission recommends adoption of Plan, by resolution, with or without revisions • Planning Commission forwards copy of Comprehensive Plan to Town Council.
<p>August 2016</p> <p>Town Council Meeting #5</p> <p><i>Target dates– 8/8</i></p>	<p>Town Council Meeting:</p> <ul style="list-style-type: none"> • McKenna presents the draft 2025 Plan • Town Council listens to comments from public, considers those and other comments received • Town Council adopts Comprehensive Plan, by resolution, with or without revisions
<p>September 2016</p>	<p>McKenna prepares final copy of new Compressive Plan; Provides the Town with up to 10 copies.</p>